

ABSTRAK

Tujuan utama dalam penelitian ini adalah untuk mengetahui Apakah Perencanaan, Strategi, dan Kemampuan SDM berpengaruh secara bersama sama maupun secara parsial terhadap Kualitas pelaksanaan proyek di PDAB Provinsi Jawa Timur.

Variabel dalam penelitian ini terdiri dari Variabel bebas dan variabel terikat. Variabel bebas dalam penelitian ini terdiri dari Perencanaan (X1), Strategi (X2), Kemampuan SDM (X3). Sedangkan Variabel terikatnya adalah Kualitas pelaksanaan proyek di PDAB Provinsi Jawa Timur.

Dari hasil uji statistik dengan uji "F" diperoleh nilai F sebesar 27,959 dengan nilai SIG = 0.000 artinya bahwa semua variabel independen (bebas) yaitu X_1 = Perencanaan; X_2 = Strategi; X_3 = Kemampuan SDM, mempengaruhi variabel tidak bebas (dependen) yaitu Y = variabel kualitas pelaksanaan proyek di PDAB Provinsi Jawa Timur ..

Dari hasil uji statistik dengan uji "t" diperoleh hasil nilai t hitung variabel Perencanaan sebesar 5,779 dengan signifikan 0,000. Dari hasil tersebut diatas yang diperoleh bahwa variabel Perencanaan mempunyai nilai signifikan kurang dari 0,05 maka H_0 ditolak dan H_a diterima, sehingga dapat disimpulkan bahwa variabel bebas Perencanaan mempunyai pengaruh secara parsial terhadap Kualitas pelaksanaan proyek di PDAB Provinsi Jawa Timur.

Dari hasil uji statistik dengan uji "t" diperoleh hasil nilai t hitung variabel Strategi sebesar 3,674 dengan signifikan 0,000. Dari hasil tersebut diatas yang diperoleh bahwa variabel Strategi mempunyai nilai signifikan kurang dari 0,05 maka H_0 ditolak dan H_a diterima, sehingga dapat disimpulkan bahwa variabel Strategi mempunyai pengaruh secara parsial terhadap Kualitas pelaksanaan proyek di PDAB Provinsi Jawa Timur.

Dari hasil uji statistik dengan uji "t" diperoleh hasil nilai t hitung variabel Kemampuan SDM sebesar 3,332 dengan signifikan 0,000. Dari hasil tersebut diatas yang diperoleh bahwa variabel Kemampuan SDM mempunyai nilai signifikan kurang dari 0,05 maka H_0 ditolak dan H_a diterima, sehingga dapat disimpulkan bahwa variabel Kemampuan SDM mempunyai pengaruh secara parsial terhadap Kualitas pelaksanaan proyek di PDAB Provinsi Jawa Timur..

Kata Kunci : Proyek, Perencanaan, Strategi, Sumber Daya Manusia

ABSTRACT

The main objective of this research is to find out Are Planning, Strategy, and HR Capabilities with the same effect and partially on the quality of project implementation in PDAB East Java Province

Variables in this study consists of independent variables and the dependent variable The independent variable in this study consists of Planning (X1), Strategy (X2) , HR Capability (X3) . While the dependent variable is the quality of project implementation in PDAB East Java Province.

From the results of statistical tests to test " F " obtained F value of 27.959 with SIG value = 0.000 means that all the independent variables (independent) ie X1 = Planning; X2 = Strategy; X3 = Ability HR, affect the dependent variable (dependent) is Y = variable quality of the project in East Java province PDAB ..

From the results of statistical tests with the test " t " t value obtained results Planning variables significant at 5.779 with 0.000. From the results obtained above that the Planning variable has a value significantly less than 0.05 then the Ho is rejected and Ha is accepted, thus it can be concluded that the independent variable has the effect of partially Planning for Quality PDAB project implementation in East Java Province.

From the results of statistical tests with the test " t " t value obtained results for the variable strategy with significant 0.000 at 3.674. From the results obtained above strategy that variable has a value significantly less than 0.05 then the Ho is rejected and Ha is accepted, thus it can be concluded that the variable strategy has the effect of partially against PDAB quality project implementation in East Java Province.

From the results of statistical tests with the test " t " t value obtained results variable HR Capability at 3,332 with 0,000 significant From the results obtained above that the human ability variable has a value significantly less than 0.05 then the Ho is rejected and Ha received , so it can be concluded that the ability of HR variables have an influence on the Quality partial implementation of the project in East Java province PDAB

Keywords: *Project, Planning, Strategy, Human Resources*